Department of Energy
Idaho Operations Office

850 Energy Drive
Idaho Falls, idaho 83401-1563

October 30, 2001

Mr. C. Stephen Allred, Director

Idaho Department of Environmental Quality
1410 N. Hilton

Boise, Idaho 83706-1255

Mr. John fani, Administrator

U. S. Environmental Protection Agency
Region 10 - :
1200 Sixth Street .

Seattle, WA 98101

SUBJECT: Extension of the Dispute Resolution for Pit 9 Retrieval Demonstration Until
November 30, 2001 — (EM-ER-01-180) -

Dear Mr. Allred and Mr. lani:

The Department of Energy (DOE) is in receipt of letters from your respective agencies, agreeing
to extension of the dispute resolution for Pit 9 retrieval demonstration until November 30, 2001.

As requested by Mr. Allred, the DOE has determined three additional enforceable milestones for
Critical Decisions (CD) related to this project and in accordance with DOE's project
management requirements. Thus, there will be seven enforceable deadlines and/or milestones
for this demonstration project:

1. Critical Decision -1 (CD — 1) February 28, 2002
Approval by DOE-ID Acquisition Executive
to proceed from conceptual
design into preliminary design

2. Critical Decisions — 2/3 (CD — 2/3) : August 30, 2002
Approval by DOE-ID Acquisition Executive
to proceed to procurement and
construction phase

3.  Stage Il Remedial Design Complete October 31, 2002

4, Stage Il Notification of Commencement November 30, 2002
of Construction ‘
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5. Critical Decision — 4 (CD ~ 4) February 28, 2004
Approval by DOE-ID Acquisition Executive
to proceed to procurement and
operations phase

. 6. Notification of Commencement of Stage Il March 30, 2004
excavation

7. Notification of Completion of Stage Il October 31, 2004
excavation

Note that item 6 above had the erroneous date of March 30, 2003, in the October 15, 2001,
Allred letter,

~The above dates were agreed to in DOE/regulator meetings, held with your respective staffs,
during the week of October 22, 2001.

Per the request of EPA, DOE also agrees that the Final Remedial Investigation/Feasibility Study
OU 7-13/14 will not be issued until the Remedial Action Report for OU 7-10 has been approved
by the FAA/CO regulator. DOE will, however, issue a draft RI/FS report concerning the pits and
trenches by March 30, 2002, per the existing WAG 7 deadline.

DOE has authorized resources to meet these requirements. A preliminary design team has
already been assembled by our contractor, BBWI; more than 50 contractor personnel are
presently working on this task. As you can see, DOE is strongly committed to this
demonstration project.

| would appreciate your written confirmation of the above enforceable milestones as soon as
possible; this will allow DOE to finalize the proposed FFA/CO revisions.

Sincerely,
/77 W, W, Fral

Mark W. Frei
Acting Manager

cc: Orwville Green, IDEQ
Ann Williamson, EPA, Region 10
- Patti Bubar, DOE-HQ



